
07/08 Mass Transit (6061-0002)

AGENCY NAME PROJECT TITLE

GEOGRAPHICAL 
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FUNDS

AWARDED
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EXPENDED
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EARNED PROJECT STATUS

Alameda - Contra Costa Transit 

District

(A) High Speed Fabric Doors                                                                                           

(B) Revenue Vehicle Surveillance 

Cameras and System Project

Alameda and Contra 

Costa Counties

(A) $900,000                                          

(B) $1,248,388

(A) $920,000       

(B) $2,719 

$28,846 (A) 30 high speed fabric 

doors have been installed at 

project locations. Completed 

Dec 2008                                                                                              

(B) Project funds reallocated 

to this project April 2010. 

Installation of test fleet (15 

vehicles) completed Sept 

2010. Testing on test-fleet 

began Oct 1, 2010. Total 

earned was $28,846.10 for 

FY08 approved $20,000 used 

for electric project wiring.

Amador County Transportation 

Commission

Sutter Hill Transit Center Amador County $33,136 $13,711 $1,155 Interest added to funds will be 

spent on project. These grant 

funds will spent during FY 

10/11

Antelope Valley Transit Authority (A) Facility Perimeter Security Project                                                                            

(B) Video Surveillance & Controlled 

Facility Access

Antelope Valley (A) $95,786                                                           

(B) $0

$0 $0 COMPLETE

Arvin, City of Surveillance System Arvin $86,154 $1,445 $2,541 Secure funding. Obtain design 

specs., equip. lists, and cost 

est. bids. First "pilot" camera 

system installed in one bus 

but backend system not yet 

installed

Auburn Transit Surveillance System Auburn $9,041 $9,875 $449 COMPLETE

Banning Pass Transit New Surveillance System Banning $1,182 $0 $0 Must submit final 

documentation to closeout.
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Barstow Area Transit Security Enhancements Barstow $46,794 $0 $0 In Process of returning grant 

funds. Cannot spend because 

transit facility is not going to 

be constructed.

Buellton, City of Interoperable Radio Systems Buelton $3,764 $3,792 $47 COMPLETE

Butte County Association of 

Governments

Security Cameras Butte County $181,978 $187,601 $6,220 Phase I was completed 

effective July 2009. 

COMPLETE

Central Contra Costa Transit 

Authority

OnBoard Security Cameras Contra Costa County $116,919 $0 $2,701 Project has not been started

Chowchilla, City of Closed Circuit Television Chowchilla $7,889 $7,889 $0 COMPLETE

Clovis Transit Clovis Transit Security Cameras Clovis $73,704 $74,686 $1,238 All funds plus interest used by 

April 1, 2009. $74,686 to 

vendor; $256 to City of 

Clovis for admin. 

COMPLETE

Culver City, City of Vehicle Locator/Video Camera Equip. Culver City $66,090 $66,090 $0 COMPLETE

Del Norte Local Transportation 

Commission

Interoperable Radio Communications Del Norte $23,546 $24,432 $886  COMPLETE

Delano, City of Security Cameras on Busses Delano $41,735 $41,735 $0 COMPLETE

Dinuba, City of Digital Video Systems Dinuba $15,706 $15,836 $130 Extension Granted. Estimated 

Completion: September 30, 

2011. 

Eastern Contra Costa Transit 

Authority

Disaster Preparedness 

Communications Equipment 

Contra Costa County $47,440 $47,656 $125  COMPLETE

Easy Lift Transportation Response and Preparedness Santa Barbara $8,084 $0 $0 Must submit final 

documentation to closeout.

El Dorado County Transit Authority Bus Surveillance Systems El Dorado County $124,854 $125.566.52 $713 COMPLETE

Elk Grove, City of CNG Fueling Station Security 

Enhancements 

Elk Grove $111,856 $0 $0 Must submit final 

documentation to closeout.

Escalon, City of New Surveillance System and Security 

Improvements

Escalon $15,000 $14,044 $0 COMPLETE
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Fairfield, City of Transit Facilities Security Cameras Fairfiled $12,078 $12,078 $65 COMPLETE

Folsom, City of Audiovisual Surveillance Folsom $24,000 $24,000 $0 COMPLETE

Foothill Transit System System Security Improvements West Covina $327,193 $330,358 $3,165 COMPLETE

Fresno County Rural Transit 

Agency

Surveillance Recording System Fresno County $169,697 $0 $0 Must submit final 

documentation to closeout.

Fresno, City of (Department of 

Transportation)

(A) Bus Stop Lighting                                                                                                       

(B) Video Surveillance Equipment                                                                                             

(C) Video Surveillance Equipment

Fresno (A) $65,248                                              

(B) $28,000                                          

(C) $484,376                                   

(A) $65,248                                              

(B) $28,000                                          

(C) $484,376                                   

$0 COMPLETE

Interest not applied to project. 

Total earned interest pooled 

to apply to projects as 

approved.

Gardena, City of OnBoard Bus Surveillance Cameras Gardena $76,732 $0 $2,108 Project not yet started, no 

funds spent; extension 

granted. Estimated 

Completion: June 30, 2012

Glenn County Transportation 

Commission

Security Improvements Glenn County $23,000 $23,000 COMPLETE

Gold Coast Transit (A) OnBoard Security Camera System                                                                                

(B) OnBoard Security Camera System

Oxnard (A) $26,893                                    

(B) $33,972

$60,865 $724 COMPLETE

Golden Empire Transit District GET Security Program Bakersfield $381,000 $0 $0 Must submit final 

documentation to closeout.

Golden Gate Bridge, Highway and 

Transportation Authority

Communication Information System San Francisco $802,488 $806,479 $3,991 COMPLETE

Guadalupe, City of Surveillance System Guadalupe $10,216 $0 $0 Must submit final 

documentation to closeout.

Imperial County IVC Transfer Terminal Imperial County $133,338 $98,196 $0 Lighting purchased/installed. 

Camera purchased. No 

ainterest until county auditor 

completed for 09/10.
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Inyo County Local Transportation 

Commission

Security Lighting Inyo County $18,207 $6,005 $550 Extension Granted. Estimated 

Completion: March 31, 2012.

Kern County Regional Transit Emergency Generators Kern County $145,142 $145,142 $5,519 COMPLETE

Kings County Area Public Transit 

Agency

New Surveillance System Kings County $142,087 $147,139 $1,175 COMPLETE

Lake Transit Authority Interoperable Radio Communications Lake County $54,674 $55,257 $583 COMPLETE

Lassen County Lassen Rule Bus Security Fencing Lassen County $30,156 $30,448 $292 COMPLETE

Lincoln, City of Station Security Lincoln $24,047 $26,904 $129 Project construction 

substantially complete. Final 

punch list & walkthrough 

being completed 10/2010. 

COMPLETE

Livermore Amador Valley Transit 

Authority

(A) CESRS Compatible Base Station                                                                               

(B)  LCD display for EOC                                                                                                         

(C) Radio Frequency Strategic Plan 

Livermore (A) $1,300                                                 

(B) $1,468                                                    

(C) $24,000 

$27,739 $756 COMPLETE

Lodi, City of Security Access Improvements Lodi $53,731 $0 $0 Extension Granted. Estimated 

Completion: September 30, 

2011.

Lompoc, City of OnBoard Bus Security Systems Lompoc $49,912 $0 $0 Extension Granted. Estimated 

Completion: March 31, 2012.

Long Beach Public Transportation 

Company

Emergency Generators Long Beach $371,111 $371,111 $0 COMPLETE

Los Angeles County Metropolitan 

Transportation Authority

Metro Rail Gating Resubmit Los Angeles County $16,103,043 $12,442,575 $151,596 Extension Granted. Estimated 

Completion: March 31, 2012.

Madera, City of Mobile Digital Video Security System Madera $43,810 $43,810 $1,085 COMPLETE

Manteca, City of Bus Stop Security Manteca $50,000 $0 $0 Extension Granted. Estimated 

Completion: September 30, 

2011.
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Mendocino Transit Authority (A) Ukiah Yard Automatic Gate                                                                                       

(B) Ukiah Yard Security Cameras                                                                                      

(C) Onboard Security Cameras                                                                                               

(D) Ft. Bragg Yard Generator 

Mendocino County (A) $6,500                                               

(B)  $20,000                                               

(C) $46,487                                                   

(D) $7,500                    

$71,260 $896 COMPLETE

Merced County Association of 

Governments

Video Surveillance Merced County $92,985 $92,985 $0 COMPLETE

Modesto, City of (A) Purchase and Install Video 

Cameras                                                                            

(B) Purchase and Install Video 

Cameras                                                                                     

(C) Security Cameras Bus Yard and 

Cash Fare Collection Facilities                                                                                                 

(D) Security Cameras in Downtown 

Transportation Center 

Modesto (A) $25,606                                             

(B) $48,426                                          

(C) $100,000                                              

(D) $175,000

$327,704 $13,632 Projects (A) and (B) 100% 

Complete                                                         

Projects (C)/(D) 90% 

Complete . Estimated 

Completion: December 31, 

2012.

Modoc Transportation Agency Transit Security and Communications Modoc County $7,940 $7,940 $39 COMPLETE

Mono County Local Transportation 

Commission

Security Lighting Mono County $11,020 $0 $0 Extension Granted. Estimated 

Completion: March 31, 2012.

Monterey - Salinas Transit Facilities System Security Monterey County $402,362 $410,765 $8,403 COMPLETE

Moorpark Transit Construction of Barrier Moorpark $100,000 $0 $3,513 Extension Granted. Estimated 

Completion: September 30, 

2011.

Morongo Basin Transit Authority Security Enhancements Morongo Basin $62,977 $62,973 $1 COMPLETE

Mountain Area Regional Transit 

Authority

Security Enhancements Big Bear $57,948 $0 $0 Must submit final 

documentation to closeout.

Napa County Transportation Security System Napa County $7,100 $0 $0 Must submit final 

documentation to closeout.

Needles, City of Needles Area Transit Needles $6,807 $6,939 $97 Must submit final 

documentation to closeout.
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Nevada County Transit Services (A) Communications Equipment                                                                                      

(B) Security Enhancement Equipment                                                                                  

(C) Additional Security Enhancement 

Equipment  

Nevada County (A) $17,471                                 

(B) $11,815                                        

(C) $698

$0 $0 Must submit final 

documentation to closeout.

North County Transit District Rail Line Sealed Corridor Concept Oceanside $860,494 $861,501 $1,007 COMPLETE

Omnitrans Safety and Security Upgrades San Bernardino $1,318,312 $0 $117 Must submit final 

documentation to closeout.

Orange County Transportation 

Authority

(A) Base Card Key ID Access System                                                                             

(B) Video Surveillance System at 

Base Facilities                                                                   

(C) Bus Video Surveillance System                                                                                           

(D) Rail Grade Crossing Monitors                                                                                          

(E) Rail Right-of Way-Security 

Fencing                                                                                

(F) Video Surveillance System at 

Irvine Station                                                                      

(G) Access Locks and Recording 

System

Orange County (A) $754,000                                            

(B) $802,124                                             

(C) $732,900                                             

(D) $125,100                                             

(E) $818,450                                          

(F) $140,000                               

(G) $148,000  

(A)$72,908       

(B)  $77,910       

(E) $0              

(D)/(G) 

$98,523

(A) $57,585             

(B) $61,260                

(E) $60,088         

(D)/(G) 

$23,053

Extension Granted. Estimated 

Completion: February 29, 

2012.

Oxnard, City of (A) Enhancement of Security Cameras                                                                             

(B) Enhancement of Security System 

Oxnard (A) $50,000                                               

(B) $50,000

$100,000 $3,500 COMPLETE

Palo Verde Valley Transit Agency Project Palo Verde $25,178 $24,893 $23 Extension Granted. Estimated 

Completion: January 31, 

2012.

Paratransit Inc. Continuity Project Sacramento $135,350 $135,350 $0 COMPLETE
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Peninsula Corridor Joint Powers 

Board

(A) Replace Switches & Locks                                                                                         

(B) Safety and Security Improvements                                                                            

(C) Closed Circuit TVs at CEMOF                                                                                              

(D) Cameras-on-Trains                                                                                                               

(E) Disaster Relief Equipment                                                                                                   

(F) Right of Way- Phase I                         

San Mateo (A )$36,230                                           

(B) $36,000                                         

(C) $116,287                                       

(D) $58,600                                           

(E) $100,329                                         

(F) $591,800

$26,147           

$36,000               

$112,643       

$49,686          

$98,221         

$101,072

$47                     

$54                       

$152                 

$87.90              

$129                

$295

Extension Granted. Estimated 

Completion: September 30, 

2011.

Placer County Department of 

Public Works

Phase A 2007/08 Placer County $99,723 $0 $4,173 Extension Granted. Estimated 

Completion: September 30, 

2011. This amount to 

combine with Placer County 

$14,240 in 8879.58 (a) (3) 

funds from FY 07/08.

Placer County Department of 

Public Works

City of Rocklin Bus Stop Safety and 

Security Improvements 

Placer County $33,071 $34,907 $1,836 COMPLETE

Redding Area Bus Authority Enhanced Security Measures Shasta County $153,561 $153,950 $2,269 COMPLETE

Ripon, City of Fencing and Security Camera Ripon $15,000 $15,000 $0 COMPLETE

Riverside County Transportation 

Commission

Rail Station Surveillance and Security 

Upgrade 

Riverside County $347,852 $335,381 $6,759 COMPLETE

Riverside Transit Agency Project Riverside (A) $60,000                                              

(B) $20,386                                          

(C) $200,000                                              

(D) $525,000                                              

(E) $50,000

$280,000 $0 PROJECTS A, B, & C are 

COMPLETE. Extension 

granted. Estimated 

Completion for projects D & 

E: December 31, 2011.

Riverside, City of Parking Lot Security Enhancements Riverside $150,000 $129,349 $7,677 COMPLETE

Roseville Transit Population Allocation and Fare 

Revenue Allocation

Roseville $0 $0 $0 Must submit final 

documentation to closeout.

Sacramento Regional Transit 

District

Surveillance and Interoperable. 

Comm.

Sacramento $1,558,699 $0 $0 Extension Granted. Estimated 

Completion: October 31, 

2011.

San Benito County Local 

Transportation

San Benito County Transit Facility San Benito County $46,712 $0 $0 Must submit final 

documentation to closeout.
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San Diego Metropolitan Transit 

System

(A) LRV Station Low Light CCTV                                                                                   

(B) Bus On-board “Smart” CCTV

San Diego County (A) $1,500,000                                       

(B) $1,200,000

$519,994 $16,500 Extension Granted. Estimated 

Completion: October 31, 

2011.

San Francisco Bay Area Rapid 

Transit District

Interoperability Communications 

Equipment, CCTV, Intrusion 

Detection Equipment, and Critical 

Infrastructure Barrier 

San Francisco Bay 

Area

$5,374,704 $277,230 $17,643 COMPLETE

San Francisco Municipal 

Transportation Agency

(A) Site Hardening                                                                                                             

(B) Security Fiber Network                                                                                                        

(C) Mobile Message Boards                                                                                                                 

(D) Bullet Resistant Vests                                                                                                            

(E) Command Bus                                                                                                                     

(F) 2 Mobile Command Vans                                                                                                      

(G) Security on drawbridges 

San Francisco (A) $1,820,000                                   

(B) $3,156,567                                          

(C) $80,000                                                 

(D) $70,000                                             

(E) $1,250,000                                       

(F) $360,000                                          

(G) $334,000

$0 $234,267 Extension Granted. Estimated 

Completion: March 31, 2012.

San Joaquin Regional Transit 

District

(A) Transit Catastrophic Preparedness                                                                            

(B) Security Enhancement 

San Joaquin County (A) $108,882                                        

(B) $355,882

$377,214 $9,389 COMPLETE

San Luis Obispo Council of 

Governments

Site Hardening San Luis Obispo 

County

$244,587 $244,587 $4,531 COMPLETE

San Mateo County Transit District N&S Base Emergency Generator San Mateo County $1,106,406 $893,379 $3,857 Pre-construction meeting for 

North Base generator help 

5/13/10. Generator delivered 

6/15/10. Installation on going 

at end of reporting period, 

project completion date 

extended to 11/30/10 due to 

longer delivery 

Santa Barbara Metropolitan Transit 

District

Security Cameras Santa Barbara 

County

$240,351 $189,555 $285 COMPLETE
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Santa Clara Valley Transportation 

Authority

(A) Emergency Security Telephones                                                                                 

(B) High Security Fence                                                                                                            

(C) Intrusion Detection Systems                                                                 

Santa Clara County (A) $550,000                                       

(B) $1,644,748                                     

(C) $1,095,200 

(A) $550,000               

(B) $1,644,748             

(C) $1,095,200

(A) $30,512           

(B) $76,550        

(C) $38,499

(A) Completed installing 

emergency security 

telephones at light rail 

platforms & in process of 

installing more telephones at 

selected transit centers                                                                                                                          

(B) Completed installation of 

high security fence, inc. 

vehicle & pedestrian gates at 

Corona Bus operating 

division in June 2010                                                                                                                                                            

(C) Completed installing 

LIDS equip on Tasman East 

Elevated Guide way in Feb 

2010. Installation of CCTVs 

at selected station ongoing 

and scheduled for completion 

in March 2011

Santa Cruz Metropolitan Transit 

District

(A) METRO Dispatch Console 

Upgrade                                                                         

(B) METRO Facilities Video 

Surveillance                                                                                   

(C) METRO Radio Network and  

Surveillance

Santa Cruz County (A) $25,000                                               

(B) $212,337                                            

(C) $203,168  

(A) $18,048                                               

(B) $33,053                                            

(C) $59,798 

(A) $474                

(B) $5,441         

(C) $4,938

Extension Granted. Estimated 

Completion: June 30, 2011.

Santa Maria Area Transit Surveillance and Security System for 

Transit Property

Santa Maria $103,270 $103,270 $5,588 COMPLETE

Santa Monica County, Big Blue 

Bus

Facility Security Improvements Santa Monica $267,091 $0 $0 Extension Granted. Estimated 

Completion: December 31, 

2011.
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Santa Rosa, City of Portable Transit Surveillance System Santa Rosa $25,113 $0 $105 Completed installation of 

conduit between Westside 

Transfer Center and the 

MSCN where the server room 

for storing video images is 

located. Acquiring vendor 

quotes for new camera 

system, new server to store 

video images, installation, and 

pulling of fiber from Westside 

Transfer Center to MSCN 

server room

Sierra County Transportation 

Commission

Purchase and Installation Sierra County $2,850 $2,055 $0 COMPLETE

Simi Valley Transit Web Based Security Camera System Simi Valley $80,000 $0 $4,738 Extension Granted. Estimated 

Completion: September 30, 

2011.

Siskiyou County Transit Camera System Siskiyou County $38,934 $0 $0 Must submit final 

documentation to closeout.

Solvang, City of Interoperable Radio System Solvang $15,363 $19,127 $592 COMPLETE

Sonoma County Transit Video Surveillance Equipment Sonoma County $31,815 $31,815 $721 COMPLETE

South Lake Tahoe, City of Transit Station Security Improvements South Lake Tahoe $52,048 $0 $0 Must submit final 

documentation to closeout.

SunLine Transit Agency Safety and Security Enhancement 

Project 

Palm Springs $402,151 $26,403 $165 Extension Granted. Estimated 

Completion: February 29, 

2012.

Taft, City of Interoperable Communications Taft $9,727 $9,786 $59 COMPLETE

Tahoe Regional Planning Agency Transit Station Security Improvements Stateline $22,743 $0 $0 Must submit final 

documentation to closeout.

Tehachapi, City of Emergency Response Trailer Tehachapi $10,173 $10,173 $0 COMPLETE

Tehama County Transportation 

Commission

Alarm System Project Tehama County $49,385 $51,444 $2,059 COMPLETE
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Thousand Oaks Transit Infrared Security Camera System Thousand Oaks $30,000 $0 $0 Must submit final 

documentation to closeout.

Torrance Transit System Board Security Camera Enhancements Torrance $115,470 $108,015 $6,689 COMPLETE

Tracy, City of Security Cameras Tracy $50,000 $0 $0 Extension Granted. Estimated 

Completion: September 1, 

2011.

Trinity County Transportation 

Commission   

AVL/Camera System Trinity $11,507 $44,606 $99 COMPLETE

Tulare County Resource 

Management Agency

Bus Security Enhancements Tulare County $114,413 $74,595 $3,793 COMPLETE

Tulare, City of Surveillance System Tulare $55,975 $0 $0 Must submit final 

documentation to closeout.

Turlock, City of Physical Security Enhancement 

Equipment 

Turlock $90,000 $92,210 $2,210 COMPLETE

Vallejo, City of Bus Maintenance Facility Transit 

Security Enhancements 

Vallejo $135,562 $0 $0 Must submit final 

documentation to closeout.

Ventura County Transportation 

Commission

Grade Crossing Monitors Ventura $350,711 $0 $0 Must submit final 

documentation to closeout.

Victor Valley Transit Authority Security Enhancements Victor Valley $255,111 $260,195 $5,084 COMPLETE

Visalia, City of Lighting Equipment at Bus Stops Visalia $154,456 $154,635 $156 COMPLETE

Western Contra Costa Transit 

Authority

Video Security Camera System Contra Costa County $56,772 $56,471 $0 COMPLETE

Remaining funds $301 plus 

interest will be used on 

approved project (08/09) Site 

Security Upgrades.

Yolo County Transportation 

District

Surveillance Systems Yolo County $170,126 $176,568 $6,442 COMPLETE

Yuba - Sutter Transit Authority Surveillance System Retrofit Project Yuba and Sutter 

Counties

$138,440 $127,625 $1,174 Extension submitted. 

Estimated Completion: 

September 30, 2011
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California Department of 

Transportation

Forward Facing Cameras

Oakland Maintenance Facility

Passenger Information Display Signs

Lighting Improvements for Platform 

Park

Public Announcement and Emergency

Security Enclosure for Equipment

Security System with Panic Alarm

TV & Video Operational Areas

Modesto Station Security Fencing

Security Enhancements to Cameras

Security Cameras

Sacramento $450,000

$149,745

$451,826

$70,000

$273,108

$28,000

$59,567

$1,286,000

$110,000

$200,900

$899,000

$0

$149,745

$451,826

$70,000

$273,108

$28,000

$59,567

$1,286,000

$0

$0

$0

$0 (B) 40% completed. Ext Mar 

'12.

(C) 100% completed.

(D) 100% completed.

(E) 100% completed.

(F) 100% completed.

(G) 100% completed.

(H) 100% completed.

(J) 100% completed.

(K) 0% completed. 

Modified/Ext Mar '12.

(L) 0% completed. 

Modified/Ext Mar '12.

(M) 0% completed. 

Modified/Ext Mar '12.

Capitol Corridor Joint Powers 

Authority

Capitol Corridor Automated Ticket 

Validation

Station Improvement

Passenger Information Display Signs

Onboard Passenger Information 

System  I

Oakland $600,000

$400,000

$150,000

$750,000

$600,000

$160,000

$150,000

$684,795

$22,370 (A) 100% completed. Est Apr 

'10.

(B) 40% completed. Est Dec 

'11.

(C) 100% completed. Est Nov 

'08.

(D) 80% completed. Est Mar 

'11.

Southern California Regional Rail 

Authority

Fiber Optic Backbone

Forward Facing Cameras on 38 

Locomotives

Swing Gates and Fencing

Tunnel 25 Intrusion Detection

Los Angeles $2,267,000

$380,000

$1,489,070

$4,900,000

$583,691

$365,662

$386,390

$515,474

$29,310 (A) 85% completed. Est Jun 

'11.

(B) 100% completed. Est Jun 

'10.

(C) 100% completed. Est Jan 

'11.

(D) 90% completed. Ext Jun 

'11.
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California Department of Boating 

and Waterways

San Francisco Terminal and Vessel 

Construction

San Francisco $3,660,000 $3,660,000 $0 100% completed. WETA's 

lease Aug '09.

San Francisco Bay Area Water 

Emergency Transportation 

Authority

Preliminary Investigation/Environmen 

Review

Final Design

SFF Terminal/Vessel Construction

Maintenance Barge/Floats/Ramp

Maintenance Facilities

San Francisco $2,000,000

$3,000,000

$6,340,000

$5,000,000

$5,000,000

$157,087

$0

$3,669,207

$522,336

$0

$22,582 (A) 6% completed. Est Jun 

'12.

(B) 0% completed. Est Sep 

'13.

(C) 53% completed. Est Dec 

'11.

(D) 10% completed. Est Sep 

'13.

(E) 0% completed. Est Sep 

'13.
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Alameda - Contra Costa Transit 

District

Revenue Vehicle Surveillance 

Cameras and System                                                                                                         

Alameda and Contra 

Costa Counties

$2,148,388 $4,680 $38 Purchased 137 bus camera 

systems and installation of 

132 bus camera systems on 

the transit buses. The 

remaining 5 systems will be 

installed once the buses are 

delivered. Estimated 

Completion: June 2012.

Amador Rapid Transit System Sutter Hill Transit Center Amador County $33,136 $0 $66 Interest added to funds will be 

spent on project. These grant 

funds will spent during FY 

10/11. Estimated Completion: 

March 31, 2012.

Antelope Valley Transit Authority Video Surveillance & Controlled 

Facility Access 

Antelope Valley $95,786 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.

Arvin, City of Transportation Surveillance System Arvin $13,183 $680 $159 Secure funding. Obtain design 

specs., equip lists, and cost 

est. bids. First "pilot" camera 

system has been installed in 

one bus, but backend system 

not yet installed. Estimated 

Completion: March 31, 2012.

Atascadero, City of Driver and Vehicle Safety 

Enhancement 

Atascaderp $19,440 $16,003 Est. $5 Equipment has been 

purchased-receiving 

installation quotes. Estimated 

Completion: March 31, 2012.

Auburn, City of Corporation Yard Surveillance System Auburn $9,041 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.
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Banning, City of Security Cameras on Buses Banning $50,000 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.

Beaumont, City of OnBoard Security Cameras Beaumont $28,500 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.

Butte County Association of 

Governments

Security Cameras Installed on Buses Butte County $181,978 $0 $0 Funds received 8/30/10 and 

are being applied to the 

second phase of a system 

wide security camera project. 

Currently awaiting 

installation. Estimated 

Completion: March 31, 2012.

California City, City of Security Cameras at Corporation Yard California City $11,161 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.

Central Contra Costa Transit 

Authority

Perimeter Security Contra Costa County $116,919 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.

Clovis, City of Transit Security Cameras Clovis $73,254 $468 $9 Funding received late Aug 

2010, purchase order for 

camera systems processed and 

ordered. Expected to be 

delivered first part of Nov 

2010 and will be installed 

Nov/Dec. Estimated 

Completion: March 31, 2012.

Commerce, City of Video Surveillance System Commerce $21,323 $21,323 $0 COMPLETE

Corcoran, City of Retrofit Buses with New Surveillance 

System 

Corcoran $39,413 $0 $18 Currently waiting for City 

Council to approve Request 

for Proposal, so may go out to 

bid. Estimated Completion: 

March 31, 2012.
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Corona, City of OnBoard Video Surveillance 

Equipment and Recording System 

Corona $35,000 $0 $0 CCTS staff worked w/ bus 

manufacturer to complete 

system specs, camera layout 

& DVR storage capacity. Bus 

manufacturer and CCTS 

tentatively selected a 

surveillance system. Will be 

installed during bus 

manufacturing process. 

Estimated Completion: March 

31, 2012.

Council of San Benito County 

Governments

San Benito County Transit Facility San Benito County $46,712 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.

Culver City, City of Security Video Camera Equipment for 

Transportation Facility 

Culver City $66,090 $0 $0 Four informal bids have been 

reviewed and a Request for 

Proposal has been drafted. 

Estimated Completion: March 

31, 2012.

Del Norte Local Transportation 

Commission

Interoperable Mobile Radio 

Communications for Redwood Coast 

Transit

Del Norte County $23,546 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.

Delano, City of Security Cameras on Busses and 

Transit Center Phase II 

Delano $41,548 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.

Dinuba, City of Facility Security Dinuba $22,043 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.

Eastern Contra Costa Transit 

Authority

(A) Disaster Preparedness 

Communications Equipment                                                                                        

(B) Transit Facility Security 

Enhancements 

Contra Costa County (A) $32,834         

(B) $14,606

$0 $0 Beginning project- should see 

expenditures by mid Sept. 

Estimated Completion: March 

31, 2012.
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Easy Lift Transportation Paratransit Emergency Response & 

Preparedness 

Santa Barbara County $6,140 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.

El Dorado County Transit Authority Transit Facility Security Systems El Dorado County $124,854 $0 $0 No funds expended at this 

time. Estimated Completion: 

March 31, 2012.

Elk Grove, City of Vehicle Location Project Elk Grove $157,522 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.

Escalon, City of Purchase Radio Communication 

Equipment 

Escalon $15,000 $0 $0 Interest accruing on $15,000 

grant moneys received. 

Estimated Completion: March 

31, 2012. 

Fairfield, City of Security Camera Enhancements Fairfield $20,136 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.

Foothill Transit System Transit Operations/Administration 

Facilities Hardening 

West Covina $327,193 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.

Fresno County Rural Transit 

Agency

On-Board Video Surveillance 

Equipment Phase II

Fresno County $170,941 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.
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Fresno, City of (A) Facility Access Control                                                                                                   

(B) OnBus Video Surveillance 

Equipment 

Fresno (A) $93,248               

(B) $482,515

(A) $0                     

(B) $0

$0 (A) Research is being 

completed at this time as to 

the potential vendors/products 

that will fit the project so that 

specs and RFP can be 

developed. Estimated 

Completion: March 31, 2012.                                                                                                                                           

(B) Phase I- Two phased 

vendor selection process 

occurred. On bus demo equip 

installed. Bids evaluated and 

vendor selected but they 

pulled their bid. In process of 

notifying second choice 

vendor. Estimated 

Completion: March 31, 2012. 

Interest not applied to project. 

Total earned interest pooled 

to apply to projects as 

approved.

Gardena, City of Facility Interior Security Camera 

Enhancements 

Gardena $76,732 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.

Gold Coast Area Transit (A) Drive Cam for Supervisor and 

Support Vehicles                                                                     

(B) Operations and Maintenance 

Facility Security Upgrade 

Oxnard (A) $30,000             

(B) $100,000

(A) $0                      

(B) $0

(A) $0                        

(B) $0.02

(A) Study of the best 

available technology that is 

compatible w/ current bus 

systems currently underway. 

Estimated Completion: March 

31, 2012.                                                                                                      

(B) Study of needs currently 

underway. Estimated 

Completion: March 31, 2012. 
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Golden Gate Bridge, Highway and 

Transportation Authority

Advance Communication Information 

System Subscriber Equipment

San Francisco $802,488 $0 $376 Final Design Review 

conducted. A voice radio 

system control station has 

been installed at GGB Toll 

Plaza Site. A voice radio 

console & portable subscriber 

will be installed & issued to 

support bridge operations 

ahead of the full 

implementation of the ACIS. 

Estimated Completion: March 

31, 2012.

Imperial, City of IVC Transfer Terminal Phase II Imperial County $133,338 $0 N/A Project design almost  

complete. No equip. 

ordered/installed. Training on 

equip use completed in Phase 

I. Estimated Completion: 

March 31, 2012.

Inyo, City of Security Fencing for Bus Storage Area Inyo County $18,207 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.

Kern County Regional Transit Security Gate at Victor Street Road 

Yard 

Kern County $144,208 $76 $0 Project has been designed. 

Contractor has been selected. 

Construction scheduled to 

begin July 2010. Estimated 

Completion: March 31, 2012.
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Kings County Area Public Transit 

Agency

Facility Security Enhancement Kings County $103,261 $0 $711 Perimeter fence & gate 

enhancements are part of 

facility improvement project. 

Project out to bid. Should be 

awarded late Nov 2010. 

Estimated Completion: March 

31, 2012.

Lake Transit Authority Interoperable Mobile Radio 

Communications for Lake Transit 

Lake County $54,674 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.

Lassen County AVL/Camera System Lassen County $30,156 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.

Lincoln, City of Transit Station Security Lincoln $24,047 $13,800 $1 Project construction 

substantially complete. Final 

punch list & walkthrough 

being completed 10/2010. 

Estimated Completion: March 

31, 2012
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Livermore - Amador Valley Transit 

Authority

(A) East Bay Regional 

Communications System                                                                  

(B) Radio Frequency Study & 

Emergency Operations Enhancement 

Project

Livermore $46,624 (A) $0                         

(B) $2,739.08

(A) $60                         

(B) $694.94

(A) No items completed due 

to delay in Prop 1B funds and 

the switching the project out 

with the FY 07/08 project. FY 

07/08 project must be 

completed prior to starting 

project. Estimated 

Completion: March 31, 2012.                                                                                                      

(B) CESRS- Completed; LCD 

Display for EOC- Completed; 

RF Strategic Plan Study- 

Solicitation for Prof. Services- 

July 2010. Evaluate proposals 

and select vendor- Sept 2010. 

Estimated Completion: March 

31, 2012.

Lodi, City of Transit Parking Structure Security 

Cameras & Related Equipment 

Lodi $61,331 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.

Lompoc, City of Transit Center and OnBoard Bus 

Security System 

Lompoc $50,301 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.

Long Beach Public Transportation 

Company

Transit Mall Security Lighting & 

Surveillance Cameras 

Long Beach $371,122 $286,933 $0 All of the perimeter Transit 

Mall security cameras 

installed. All corresponding 

perimeter security lighting 

installed. Estimated 

Completion: March 31, 2012.
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Los Angeles County Metropolitan 

Transportation Authority

(A) Metro Rail Gating                                                                                                            

(B) Advanced Transit Management 

System Narrowband Frequency                                                                                         

(C) Blue & Green Line Transit 

Passenger Information System 

Los Angeles County (A) $4,900,000            

(B) $8,800,000         

(C) $2,403,043   

$0 $151,596 Work is ongoing but no funds 

have been drawdown in this 

phase In this performance 

period. Estimated 

Completion: March 31, 2012.

Madera, City of Security bollards and a Digital Video 

Security System 

Madera $43,064 $0 $0 Equip. options identified and 

solicited bids for a digital 

video security system and 

security fencing. Interviews 

scheduled with 3 vendors. 

One vendor selected, City will 

prepare purchase order and 

equip. purchased/installed. 

Estimated Completion: March 

31, 2012

Manteca, City of Bus Stop Security Manteca $35,000 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.
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Mendocino Transit Authority (A) Onboard Security Camera 

Enhancement                                                                                              

(B) Ukiah Yard Security Cameras                                                                                             

(C) Willits Yard Security Cameras                                                                                           

(D) Pt Arena Yard Security Cameras                                                                                     

(E) Ft. Bragg Yard Generator                                                                                                     

(F) Ft Bragg Yard Security Cameras 

Mendocino County (A) $30,382               

(B) $20,000              

(C) $5,000                  

(D) $4,000                

(E) $17,104                  

(F) $4,000

$71,260 $0 (A) All necessary parts on 

hand, about 50% installed. 

Estimated Completion: April 

30, 2012.                                                                    

(B) Waiting for quotes RFQ 

out. Estimated Completion: 

August 30, 2012                                                                                                           

(C) Waiting for quotes RFQ 

out. Estimated Completion: 

August 30, 2012                                                                                                          

(D) Waiting for quotes RFQ 

out. Estimated Completion: 

August 30, 2012                                                                                                          

(F) Installed, waiting for 

county building inspection. 

Estimated Completion: 

August 30, 2012                                                                                              

(E) Waiting for quotes RFQ 

out. Estimated Completion: 

August 30, 2012

Modesto, City of AVL, Cameras and Radios on Four 

Fixed Route Buses 

Modesto $119,000 $0 $0 Project will be started this 

fall. Estimated Completion: 

March 31, 2012

Modoc County Local 

Transportation Commission

Transit Security and Communications Modoc County $7,940 $0 $5 Received notification of 

payment and deposited funds. 

Estimated Completion: March 

31, 2012.
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Mono County Local Transportation 

Commission

Security Lighting for Eastern Sierra 

Transit Authority 

Mono County $11,020 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.

Monterey - Salinas Transit MST Facilities System Security Monterey County $402,615 $0 $8,403 Employee safety improved by 

installing proximity card 

readers at restroom facility 

entrances at Salinas Transit 

Center. Estimated 

Completion: March 31, 2012.

Morongo Basin Transit Authority Emergency Generator Morongo Basin $72,573 $72,598 $25 Funding secured, Estimated 

Completion: March 31, 2012.

Mountain Area Regional Transit 

Authority 

Security Enhancements Big Bear $57,948 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.

Needles, City of Needles Transit Services Needles $6,807 $0 $14,45 Funds received 5/6/10 but no 

work has been started on this 

project to date. Estimated 

Completion: March 31, 2012.
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North San Diego County Transit 

Development Board

(A) Positive Train Control                                                                                                      

(B) SPRINTER Network Back-Up 

Oceanside (A) $594,200          

(B) $266,294

(A) $50,967             

(B) $0.00

(A)/(B) 

$2,629

(A) Incurred costs totaling 

$50,967 to HNTB Corp. 

related to PTC RFP 

Development. Encumbrances 

totaling $264,972 remain at 

the end of the period related 

to PTC RFP Development and 

PTC Program Support. 

Estimated Completion: March 

31, 2012.                                                

(B) Incurred no costs related 

to project. Encumbrances 

totaling $259,274 remain at 

end of period. Estimated 

Completion: March 31, 2012. 

Omnitrans OnBoard Bus Video Surveillance 

System 

San Bernardino $1,318,312 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.
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Orange County Transportation 

Authority

(A) License Plate Recognition for 

Transit Police Vehicles                                                                                            

(B) Transit Communications System 

Upgrades 

Orange County (A) $85,000            

(B) $3,435,574

(A) $0                        

(B) $0

(A) $0                       

(B) $0

(A) Coordination ongoing w/ 

UASI & other law 

enforcement agencies within 

the county in order to identify 

a common system & standard 

specs. Vendor systems are 

being researched. Estimated 

Completion: March 31, 2012.                                                                                     

(B)Conducted project kickoff, 

reviewed and approved 

baseline project schedule, 

tested successfully voice radio 

system, approved shared 

access points for Wireless 

Local Area Network at all 

bases, completed vehicle 

survey to design wiring 

diagram & placement of in 

vehicle equip., complete 

design of radio frequency 

infrastructure w/ County of 

Orange Public Safety, 

complete preparation of 

Central Communication at 

Garden Grove for new equip 

& started reviewing system 

design doc's submitted by 

contractor. Estimated 

Completion: March 31, 2012.

Palo Verde Valley Transit Agency Palo Verde Valley Transit Agency 

Security Cameras 

Palo Verde $24,870 $0 $23 Funds not expended as of yet, 

but are in the process. 

Estimated Completion: March 

31, 2012.
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Paratransit Inc. (A) Mobile Incident Command 

Operations and Communications 

Project                                                                                                      

(B) Onboard, Digital Surveillance 

Systems

Sacramento (A)$56,309               

(B)  $79,041

$0 $0 Funding secured, Estimated 

Completion: March 31, 2012.

Peninsula Corridor Joint Powers 

Board

(A) Integrated Security Center 

Upgrade                                                                                   

(B) Two Anti-Terrorism Substation 

(2)                                                                                   

(C) Right of Way Fencing, Phase II                                                                                          

(D) Safety and Security 

Improvements, Phase II                                                                                                       

(E) Closed Circuit TVs at CEMOF, 

Phase II                                                                                       

(F) Cameras-on-Trains, Phase II

San Mateo (A)$30,809               

(B) $110,177            

(C) $206,460    

(D)$104,000    

(E)$46,400               

(F) $441,400 

(A) $0                     

(B) $0                       

(C) $0                      

(D) $0                      

(E) $0                         

(F) $0

(A) $39                      

(B) $143                      

(C) $103                  

(D) $135                  

(E) $60                      

(F) $220

(A) Meetings held to begin 

process of updating the work 

plan for project. Design work 

is anticipated to begin next 

report period. Estimated 

Completion: March 31, 2012.                                                                                                                                                                       

(B) Meetings held to begin 

process of updating the work 

plan for project. Design work 

is anticipated to begin next 

report period. Estimated 

Completion: March 31, 2012.                                                                                                                                                                        

(C) Work to install approx 

10,000 linear ft. of fencing 

along right of way 

commenced. 9/30/10- 5,000 

linear ft installed. Estimated 

Completion: March 31, 2012.                                                                                                                                                                               

(D) Engineering and design 

complete. Buds for 

installation of security 

enhancements received early 

Sept. undergoing review. 

Contract award will be 

considered by Cal Train 

Board next performance 

period. Estimated 
Placer County Department of 

Public Works

Automated Vehicle Location and Pre-

Trip Inspection System Phase II

Placer County $15,129 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.
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Placer County Transportation 

Planning Agency, Colfax

Colfax Station Camera Security 

System 

Colfax $2,340 $0 $2 Funding Reimbursement 

Agreement executed between 

PCTPA and the City of 

Colfax. Estimated 

Completion: March 31, 2012.

Placer County Transportation 

Planning Agency, Rocklin

City of Rocklin Bus Stop Safety and 

Security Improvements 

Rocklin $33,071 $0 $33 Funding reimbursement 

Agreement executed between 

PCTPA and the City of 

Rocklin. Completed concrete 

improvements, signage, and 

lighting installed at bus stops. 

Estimated Completion: March 

31, 2012. 

Redding Area Bus Authority RABA Fleet Install Video 

Surveillance & AVL Equipment 

Shasta County $153,561 $0 $204 Video camera vendor recently 

received a signed purchase 

order & notice to proceed. 

Cameras should begin 

installation in a few weeks, 

the AVL equip. also 

completing the RFP process 

& should have an approved 

vendor within next few 

months. Estimated 

Completion: March 31, 2012.

Riverbank Oakdale Transit 

Authority

Remote Cameras for 8 Bus Shelters in 

Oakdale 

Riverbank $140,157 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.

Riverside County Transportation 

Commission 

Rail Station Surveillance and Security 

Upgrade 

Riverside County $347,600 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.
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Riverside Transit Agency    (A) Security Warning Signs at RTA 

Facilities                                                                          

(B) Security Wall/Fence/Gate 

Construction Around RTA Facilities                                                                                          

(C) Additional Security Lighting 

System for Riverside Facility                                                                                           

(D) Alarm Installation in Coin 

Counting Building                                                                       

(E) Generator Mount for Mobile 

Command Vehicle 

Riverside County (A)  $2,200              

(B) $698,965                  

(C) $160,000              

(D) $3,300                  

(E) $1,000

(A) $0                     

(B)  $128,470                   

(C)  $0                            

(D)  $0                              

(E)  $0

(A) $5                       

(B) $16,000             

(C) $350                   

(D) $8                       

(E) $2

(A) Project has been bid. 

RTA Board of Directors will 

make award at Oct. meeting. 

Estimated Completion: March 

31, 2012.                                                                                  

(B) Project has been bid. RTA 

Board of Directors will make 

award at Oct. meeting for 

Riverside Facility portion of 

project. Hemet facility portion 

completed. Pending minor 

finishing punch list items. 

Estimated Completion: March 

31, 2012.                                                                 

(C) Project has been bid. RTA 

Board of Directors will make 

award at Oct. meeting. 

Estimated Completion: March 

31, 2012.                                                                                     

(D) No equipment purchased 

at this point. Work will be a 

contracted service. Estimated 

Completion: March 31, 2012.                                                                          

(E) To date, no action has 

been taken

Riverside, City of Security Enhancements Special 

Transportation Parking Lot & 

Building 

Riverside $30,000 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.

Roseville, City of OnBoard Recording Video 

Surveillance Cameras 

Roseville $73,317 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.
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Sacramento Regional Transit 

District

Automated Vehicle Location Sacramento $1,554,887 $117 $201 Project begun. Technical 

specs. And RFP developed 

and the RFP will be released 

for bids Nov 10, 2010 for 30 

days. Estimated Completion: 

March 31, 2012.

San Diego Metropolitan Transit 

System

Enhance Infrastructure Protection San Diego County $2,779,445 $0 $0 Project still in design phase. 

Estimated Completion: March 

31, 2012. 

San Francisco Bay Area Rapid 

Transit District

Transit Infrastructure Hardening San Francisco Bay 

Area

$5,374,704 $43,497 $0 Design completed for closed 

circuit video equip., intrusion 

alarms and security barriers. 

Contract for surface security 

barriers complete and in bid 

process. Estimated 

Completion: March 31, 2012.
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San Francisco Municipal 

Transportation Agency

(A) Site Hardening                                                                                                                    

(B) Cameras, Monitors, CCTV 

Support                                                                                    

(C) Public Address System at 9 Sub 

Stations 

San Francisco (A) $3,800,000          

(B) $2,570,567         

(C) $700,000

$0 $5,922 (A) Plans are in process to 

install and replace fences and 

gates at SFMTA facilities. 

Estimated Completion: March 

31, 2012.                                                                              

(B) Specs for installations of 

CCTVs & Digital Video 

Recorders on buses and trains 

being developed. Expects to 

replace existing cameras 

which are obsolete and of 

diminished utility, on all  

buses and trains. Estimated 

Completion: March 31, 2012.                                               

(C) Project under review by 

Director of Security. 

Estimated Completion: March 

31, 2012.
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San Joaquin Regional Transit 

District

(A)  Real-Time Passenger Information 

System                                                                        

(B)  Physical Security Enhancement 

Project   

San Joaquin County (A) $328,282             

(B) $108,882

(A) $0                        

(B) $0

(A) $0                          

(B) $0

(A) Elements of this project 

have begun at this time. 

Working to get Automatic 

Vehicle Locator Systems 

upgraded prior to beginning 

project. Estimated 

Completion: March 31, 2012.                                                                                                                                                                 

(B) Elements of project have 

begun at this time. Pan, Tilt, 

Zoom Security Cameras w/ 

Monitoring 

Equipment/Software; Duress 

Alarms (Facilities), Proximity 

card readers and Electronic 

Entry System Upgrades for 

County Facility. Estimated 

Completion: March 31, 2012.

San Luis Obispo Regional Transit 

Authority

Facility Safety and Security Electronic 

Fare Collection System 

San Luis Obispo 

County

$217,657 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.
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San Mateo County Transit District (A) Integrated Security Center 

Upgrade                                                                                  

(B) Fire Alarm System Upgrade

San Mateo County (A) $109,231         

(B)  $997,175

(A) $0                       

(B) $0

(A) $0                      

(B) $0

(A) Staff held meetings to 

begin process of updating 

work plan for project. Design 

work anticipated to begin next 

performance period. 

Estimated Completion: March 

31, 2012.                                                                                                                                                                               

(B) No progress on project 

during performance. period 

due to funds being received 

Aug 20,2010. Milestone dates 

revised. A request to modify 

grant performance period will 

be forwarded to Cal EMA. 

Estimated Completion: March 

31, 2012.

Santa Barbara County Association 

of Governments

Transit AVL and Vehicle-Based 

Surveillance Camera Program 

Santa Barbara County $32,494 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.

Santa Barbara Metropolitan Transit 

District

Backup Generator Design and 

Installation for Transit Facilities 

Santa Barbara County $240,132 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.
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Santa Clara Valley Transportation 

Authority

(A) CCTV Video on Demand at the 

Guadalupe Light Rail Division                                                                                              

(B) Install Emergency Generator at the 

Guadalupe Operating Division                                                                                                    

(C) Laser Intrusion Detection System 

at the Hamilton LRS                                                                                      

(D) Chaboya Bus Operating Division 

Site Hardening                                                                                              

(E) Cameras on Buses 

Santa Clara County (A) $589,415         

(B) $942,187             

(C) $562,994          

(D) $982,282          

(E) $213,070

(A) $589,415              

(B) $5                      

(C) $0                          

(D) $25,037                    

(E) $0

(A) $1,250                

(B) $8,155                

(C) $4,873               

(D) $8,195                   

(E) $1,844

(A) Completed installation of 

CCTV cameras at Guadalupe 

Light Rail Division. 

Estimated Completion: 

February 2010                                                                                

(B) In design phase. 

Estimated Completion: March 

30, 2012.                                                                                                                                                             

(C) In design phase. 

Estimated Completion: March 

30, 2012.                                                                                                                                                               

(D) Will be in completed 

phases. Phase IA includes 

installation of high security 

fences & gates. Bid openings 

were Oct 10, 2010. Phase IB 

includes installation of CCTV 

cameras. This phase was 

advertized for bid on 

September 16, 2010. both 

phases are scheduled for 

completion in April 2011. 

Phase II will include the 

installation of a new guard 

shack, motorized gates, gate 

arms, and card reader access. 

Phase II construction is 

scheduled to begin in summer 

2011.  Estimated Completion: 

March 30, 2012.                           

(E) Installation of camera 

systems and associated 
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Santa Cruz Metropolitan Transit 

District

METRO Comprehensive Security and 

Surveillance System 

Santa Cruz County $440,505 $0 $1,298 Contractors have provided 

equip specs for radio network 

& video surveillance system 

upgrades. Circulated RFPs for 

video and radio equip 

proposals. Estimated 

Completion: March 31, 2012                                     

Santa Maria, City of Surveillance and Security System for 

Transit Properties 

Santa Maria $103,107 $0 $0 RFP completed as described 

in scope of original project 

allocation request. Estimated 

Completion: March 31, 2012.

Santa Monica, City of Security Improvements Santa Monica $267,091 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.

Santa Rosa, City of Transfer Center Transit Surveillance 

Cameras 

Santa Rosa $25,113 $0 $0 Completed installation of 

conduit between Westside 

Transfer Center and the 

MSCN where the server room 

for storing video images is 

located. Acquiring vendor 

quotes for new camera 

system, new server to store 

video images, installation, and 

pulling of fiber from Westside 

Transfer Center to MSCN 

server room. Estimated 

Completion: March 31, 2012

Sierra County Transportation 

Commission 

Interoperable communications Sierra County $2,850 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.



08/09 Mass Transit (6161-0002)

AGENCY NAME PROJECT TITLE

GEOGRAPHICAL 

LOCATION

FUNDS

AWARDED

FUNDS

EXPENDED

INTEREST

EARNED PROJECT STATUS

Simi Valley Transit Security Fencing and Lighting Simi Valley $200,000 $0 $0 Milestone goals/objectives 

established. Researched 

various models and 

availability of Security 

Fencing and Lighting. 

Examined Security Fencing 

and Lighting installed in 

neighboring transit facilities. 

Initiated project's Scope of 

Work. Estimated Completion: 

March 31, 2012.

Siskiyou County Transit Camera System Phase II Siskiyou County $38,934 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.

Sonoma County Cloverdale Depot Video Surveillance 

Equipment 

Sonoma County $31,815 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.

South Lake Tahoe, City of Bus Garage & South Y Transit Station 

Improvements 

South Lake Tahoe $20,000 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.

Stanislaus County Purchase  & Install Video 

Surveillance Camera and AVL System 

Stanislaus County $170,190 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.

Sunline Transit Agency Safety and Security Enhancement 

Project 

Palm Springs $403,608 $0 $38 Not completed any of the 

portions of the project; staff is 

researching equipment to be 

purchased. Estimated 

Completion: March 31, 2012.

Taft, City of Physical Security Enhancement 

Equipment 

Taft $9,664 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.
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Tahoe Regional Planning Authority Security Cameras Stateline $15,685 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.

Tehama County Transportation 

Commission

Bus Stop Safety with ADA 

Improvements 

Tehama County $49,385 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.

Thousand Oaks, City of (A) Transit Center Security Cameras                                                                             

(B) Thousand Oaks Transit Onboard 

Security Cameras 

Thousand Oaks (A)  $45,000          

(B) $50,000

$0 $0 Funding secured, Estimated 

Completion: March 31, 2012.

Torrance, City of On Board Security Camera 

Enhancements For Transit Buses 

Phase II

Torrance $115,470 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.

Tracy, City of Security Cameras Tracy $100,000 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.

Trinity County AVL/Camera System Trinity $11,507 $0 $0 research completed to find a 

vendor that has the best 

camera systems for the Trinity 

Transit Service. Estimated 

Completion: March 31, 2012.

Tulare County Tulare County Area Transit Security 

Improvements 

Tulare County $112,761 $0 $519 Automatic Electronic gates 

being installed at Central 

Road Yard where transit 

buses are fueled and parked 

overnight. A bus video system 

will be purchased for the fleet 

of buses. Estimated 

Completion: March 31, 2012.

Tulare, City of Tulare Project Tulare $46,447 $0 $22 Researched equipment, 

seeking bids. Estimated 

Completion: March 31, 2012.
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Vallejo, City of Bus Maintenance Facility Transit 

Security Enhancements 

Vallejo $135,562 Funding secured, Estimated 

Completion: March 31, 2012.

Ventura County Transportation 

Commission

Metrolink Safety Enhancements Phase 

I                                                                           

Metrolink Safety Enhancements Phase 

II

Ventura $67,665 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.

Ventura, City of City of Ventura Transit Facility 

Surveillance Camera System 

Ventura $110,000 Funding secured, Estimated 

Completion: March 31, 2012.

Victor Valley Transit Service 

Authority

Security Enhancements for 

Administration, Operations and 

Maintenance Facility 

Victor Valley $255,111 $0 $4,867 Funding secured, Estimated 

Completion: March 31, 2012.

Visalia, City of Lighting Equipment at Bus Stops Visalia $119,158 $0 $389 No money spent. Estimated 

Completion: March 31, 2012.

Western Contra Costa Transit 

Authority

Site Security Upgrade Contra Costa County $56,722 $0 $27 Project approval and 

allocation of funds received 

July 2010. Other funding 

approved in last few weeks. 

Work on project not yet 

started. Estimated 

Completion: March 31, 2012.

Yolo County Transportation 

District     

(A) Shelters and Solar Light                                                                                                     

(B) Route Match/AVL Connection                                                                                         

(C) Emergency Backup Generator 

Yolo County (A) $35,126            

(B) $85,000              

(C)   $50,000

$0 $1,210 Funding secured, Estimated 

Completion: March 31, 2012.

Yuba Sutter Transit Authority Facility Security Project Yuba and Sutter 

Counties

$138,440 $0 $90 Project not started. 

Anticipates finalizing system 

design and specs by Dec 

30,2010 and awarding the 

contract by Mar 30, 2011. 

Estimated Completion: March 

31, 2012.



08/09 Heavy Rail (6161-0001)

AGENCY NAME PROJECT TITLE

GEOGRAPHICAL 

LOCATION

FUNDS

AWARDED

FUNDS

EXPENDED

INTEREST

EARNED PROJECT STATUS

California Department of 

Transportation

Ticket Security Validation Scanner

Cameras Enhancements

On-Train Information Systems

Customer Information System

Television and Video Security System 

Improvements

Sacramento $150,000

$226,307

$1,800,000

$957,102

$930,522

$0

$0

$0

$0

$0

$0 (L) 0% completed. Mod/Est 

Mar '12.

(M) 0% completed. Mod/Est 

Mar '12.

(N) 0% completed. Mod/Est 

Mar '12.

(O) 0% completed. Mod/Est 

Mar '12.

(P) 0% completed. Mod/Est 

Mar '12.

Capitol Corridor Joint Powers 

Authority

Installation of Access Control Devices 

and Signage along Right of Way and 

Stations

Automated Ticket Validation

Oakland Maintenance Facility Safety 

and Security Improvements Phase II

Security Camera Installation

Security Operations Command Center

Wireless Network Development Plan

Oakland $300,000

$150,000

$100,000

$650,000

$500,000

$200,000

$10,000

$423,863

$100,000

$164,941

$28,251

$195,388

$1,246 (A) 20% completed. Est Mar 

'12.

(B) 80% completed. Est Oct 

'11.

(C) 100% completed. Est Apr 

'09.

(D) 30% completed. Est Sep 

'11.

(E) 20% completed. Est '11.

(F) 40% completed. Est Mar 

'12.

San Joaquin Regional Rail 

Commission/Altamont Commuter 

Express

Camera Surveillance Equipment

Interoperable Communications 

Equipment

Radiation Detection Equipment

Security Cameras

Alameda, Santa Clara 

and San Joaquin

$500,380

$200,000

$21,620

$100,000

$0

$0

$21,620

$0

$0 (A) 0% completed. Est Aug 

'12.

(B) 0% completed. Est Oct 

'11.

(C) 100% completed. Est Apr 

'11.

(D) 0% completed. Est Aug 

'12.
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Southern California Regional Rail 

Authority

Inward Facing Cameras

Compatible Dispatch System

Safety Retrofits Tangible Tables

Wayside Signal Relocation and 

Reconfiguration

Los Angeles $402,000

$6,000,000

$830,000

$982,070

$350,809

$6,000,000

$150,523

$111,429

$2,824 (A) 100% completed. Est Jun 

'10.

(B) 87% completed; Est Dec 

'11.

(C) 18% completed; Est Mar 

'11.

(D) 11% completed; Est Mar 

'12.
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San Francisco Bay Area Water 

Emergency Transportation 

Authority

Maintenance Facilities

Final Design

Preliminary Investigations/Env 

Review

Maintenance Barge, Floats/Ramps

San Francisco Berthing Facilities

San Francisco $7,000,000

$2,500,000

$1,250,000

$10,250,000

$4,000,000

$0

$0

$0

$0

$162,819

$30,427 (A) 0% completed. Est Sep 

'13.

(B) 0% completed. Est Sep 

'13.

(C) 0% completed. Est Jun 

'12.

(D) 0% completed. Est Sep 

'13.

(E) 21% completed. Est Dec 

'12.
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Alameda Contra Costa Transit 

District

Transbay Transit Center Site 

Protection 

Alameda and Contra 

Costa Counties

$2,148,388 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

Auburn, City of Emergency Generator for Corporation 

Yard 

Auburn $8,946 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

Banning, City of Bus Security Upgrades: Radios and 

Security Cameras 

Banning $18,650 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

Beaumont, City of Pass Transit Agency - Bus Shelter 

Upgrades 

Beaumont $18,185 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

Central Contra Costa Transit 

Authority

Perimeter Security Contra Costa County $116,919 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

Corona, City of Corona Transit Center Security 

System 

Corona $83,000 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

Eastern Sierra Transit Authority Security Fencing for Bus Storage Area 

for Eastern Sierra Transit Authority 

HQ 

Eastern Sierra $54,000 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

El Dorado County Transit Authority Emergency Back-Up Power for 

Transit Operations Base and 

Maintenance Facilities 

El Dorado $124,854 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

Escalon, City of Retrofit Two Buses and City 

Corporation Yard with New 

Surveillance System

Escalon $15,000 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

Fresno Area Express Secure Parking Fresno $577,096 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

Golden Gate Bridge, Highway and 

Transportation Authority

Advanced Communication 

Information System 

San Francisco $802,488 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

Imperial County County of Imperial Bus Shelter 

Lighting Project 

Imperial County $133,338 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 
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Kings County Area Public Transit 

Agency

Facility Security Enhancement Kings County $23,364 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

Livermore Amador Valley Transit 

Authority

Surveillance Equipment/Cameras at 

the Livermore Transit Center 

Livermore $36,696 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

Lodi, City of Transit Parking Structure Security 

System Infrastructure 

Lodi $60,000 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

Lompoc, City of Transit Center/Vehicle Security 

Improvements 

Lompoc $56,241 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

Long Beach Transportation 

Company

Long Beach Public Transit - Purchase 

of Security and Safety Equipment 

Project 

Long Beach $371,122 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

Los Angeles County Metropolitan 

Transportation Authority

(A) Chemical Detection Pilot                                                                                                                                   

(B) Bus Division Generators                                                                                                                                                                 

(C) Union Station Gateway Elevator 

Monitoring System Upgrade                                                                                                          

(D) Chemical Detection Pilot Program                                                                                                                                                  

(E) Center street Counterterrorism 

Facility                                                                                                                                                         

(F) Mobile Command 

Post/Communications Platform 

Los Angeles (A)  $398,860                      

(B) $3,500,000               

(C) $340,000                            

(D) $398,860                           

(E) $550,000                   

(F) $175,000

$0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

Manteca, City of Security System Infrastructure and 

Installation 

Manteca $110,000 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

Modesto, City of Bus Facility Security Wall, Video, 

Gates and Lighting; Purchase Video 

Systems for New Buses

Modesto $439,032 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

Modoc County Transportation 

Agency

California Transit Security Program - 

California Transit Assistance Fund 

Modoc County $7,940 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 
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Monterey - Salinas Transit MST Facilities System Security Monterey County $402,615 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

Needles, City of Needles Area Transit Needles $7,608 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

North County Transit District Planning Design, and Implementation 

of Positive Train Control

Oceanside $860,494 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

Omnitrans Comprehensive Security Upgrades San Bernardino $1,318,312 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

Orange County Transportation 

Authority

(A) Install OBVSS with Live Feed 

Capability                                                                                                 

(B) Perimeter Security Upgrades and 

Gate Systems at Operating Bases                                                                                                          

(C) Control Center Security and 

Continuity of Operations 

Improvements 

Orange County (A) $855,017                      

(B) $1,012,363                          

(C) $1,653,194

$0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

Palo Verde Valley Transit Agency Palo Verde Valley Transit Agency 

Security Cameras 

Palo Verde $22,734 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

Paratransit Inc. (A) Facility Security Enhancement 

Project                                                                                                               

(B) Onboard, Digital Surveillance 

Systems 

Sacramento (A)  $45,321                       

(B) $154,679

$0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

Peninsula Corridor Joint Powers 

Board

Additional Right of Way Fencing San Mateo $685,145 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

Placer County Transportation 

Planning Agency

(A) Colfax Station Camera Security 

System                                                                                                       

(B) Rocklin Bus Stop Safety and 

Security Improvements

Placer County (A) $2,340                           

(B) $33,071

(A) $0                            

(B) $0

(A) $2.33                   

(B) $32.96

Funding Received. Estimated 

Completion March 31, 2013. 

Riverside County Transportation 

Commission

Rail Station Surveillance and Security 

Upgrade 

Riverside $367,496 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 
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Riverside Transit Agency (A) Corona Transit Center Security 

System                                                                                                               

(B) Temecula Transit Center Security 

System                                                                                                                                      

(C) New Security Lighting for 

Maintenance Buildings at Riverside 

and Hemet Facilities 

Riverside (A)  $83,000                      

(B) $128,000                           

(C) $80,000

$0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

Roseville, City of Roseville Corp Yard Security 

Improvements 

Roseville $76,686 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

Sacramento Regional Transit 

District

(A) Hardening of the Bus Lots                                                                                                                                   

(B) Enhancement of Emergency 

Power Generation Operations 

Capabilities for Transit Operations 

Sacramento (A) $640,000                      

(B) $430,000

$0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

San Diego MTS - Bus CCTV for LRV and Wireless Nodes 

along Orange Line 

San Diego $2,700,000 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

San Francisco Bay Area Rapid 

Transit District

Harden Critical Infrastructure San Francisco Bay 

Arae

$5,374,704 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

San Francisco Municipal 

Transportation Agency

(A) Surveillance Cameras                                                                                                                                          

(B) Site Hardening                                                                                                                                                                                   

(C) Emergency Command Equipment 

San Francisco (A) $4,000,000                    

(B) $2,154,000                   

(C) $916,567

$0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

San Joaquin Regional Transit 

District

Business Continuity and Disaster 

Recovery Regional IT Operations

San Joaquin County $409,764 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

San Luis Obispo Regional Transit 

Agency

Repeater and Radio Replacement San Luis Obispo 

County

$47,171 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

San Luis Obispo Transit SLO Transit Bus Radio System 

Replacement 

San Luis Obispo 

County

$209,561 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 
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Santa Clara Valley Transit 

Authority

(A) SCADA Hardening and GPS 

Interface                                                                                                                  

(B) CCTV Video on Demand at 

Selected Light Rail Platforms 

Santa Clara County (A) $2,702,491                   

(B) $750,000

$0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

Santa Cruz Metropolitan Transit 

District

Comprehensive Security and 

Surveillance System 

Santa Cruz County $440,505 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

Santa Maria Transit Surveillance and Security System for 

Transit Properties 

Santa Maria $116,119 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

Santa Monica Big Blue Bus Security Improvement Phase III Santa Monica $267,091 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

Santa Rosa, City of Transit Facility Surveillance System Santa Rosa $25,113 $0 $0 No progress to report. Staff 

identifying a specific location 

and appropriate equip. to 

purchase. 

Sonoma County Video Surveillance System for 

Paratransit Vehicles 

Sonoma County $31,815 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

Sunline Transit Agency Safety and Security Transit 

Enhancement Project 

Palm Springs $406,216 $0 $0 Not completed any portions of 

the project. Staff is 

researching equip. to be 

purchased

Tracy, City of Security Cameras Tracy $50,000 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

Tulare County Tulare County Area Transit Security 

Enhancements 

Tulare County $112,761 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

Tuolumne Transit District Facility Safety and Security 

Improvements

Tuolumne County $120,486 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

Vallejo Transportation Program Vallejo Station, Bus Transfer 

Station/Transit Building Security 

Equipment 

Vallejo $135,621 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 
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Ventura County Transportation 

Commission

SLO Regional Transit Authority Bus 

Video System 

Ventura County $61,787 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

Victor Valley Transit Authority Security Cameras for Paratransit Fleet Victor Valley $254,835 $0 $0 Not yet started the preparation 

of the solicitation documents

Western Contra Costa Transit 

Authority

Improving Maintenance and Vehicle 

Storage Facility 

Contra Costa County $56,773 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

Yolo County Transportation 

District

Metrolink Safety Enhancements Yolo County $709,972 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 

Yuba - Sutter Transit Authority Facility Security Project Yuba and Sutter 

Counties

$139,013 $0 $0 Funding Received. Estimated 

Completion March 31, 2013. 



09/10 Heavy Rail (6261-0001)

AGENCY NAME PROJECT TITLE

GEOGRAPHICAL 

LOCATION

FUNDS

AWARDED

FUNDS

EXPENDED

INTEREST

EARNED PROJECT STATUS

California Department of 

Transportation

San Joaquin Corridor Positive Train 

Control

Sacramento $2,100,000 $0 $0 0% completed. Est Mar '13.

Capitol Corridor Joint Powers 

Authority

Automated Ticket Validation

Fencing/Signage along ROW

Security Camera Installation at 

Stations

Wireless Network Development

Oakland $350,000

$563,781

$350,000

$800,000

$0

$0

$0

$0

$0

$0

$0

$0

(A) 5% completed. Est Mar 

'13.

(B) 80% completed. Est Mar 

'13.

(D) 0% completed. Est Mar 

'13.

(E) 0% completed. Est Mar 

'13.

San Joaquin Regional Rail 

Commission/Altamont Commuter 

Express

Stockton Station Track Extension 

Project

Alameda, Santa Clara 

and San Joaquin

$2,679,296 $0 $0 (A) Est Jun '12.

Southern California Regional Rail 

Authority

PTC Compatible Dispatch System

Sealed Corridor Project

Safety Retrofits of Metrolink Rolling 

Stock

Pacific Surfliner Corridor Positive 

Train Control

Purchase 20 Additional Trailer Cars

Los Angeles $3,356,923

$357,030

$100,000

$1,800,000

$900,000

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

(A) 12% completed. Est Dec 

'11.

(B) 0% completed (to $2M). 

Est Aug '12.

(C) 0% completed. Est Aug 

'12.

(D) 0% completed. Est Jun 

'12.

(E) 0% completed. Est Jun 

'12.



09/10 Waterborne (6261-0003)

AGENCY NAME PROJECT TITLE

GEOGRAPHICAL 

LOCATION

FUNDS

AWARDED

FUNDS

EXPENDED

INTEREST

EARNED PROJECT STATUS

San Francisco Bay Area Water 

Emergency Transportation 

Authority

San Francisco Berthing Facility

Construction of Terminal Facility 

Vessels

Operations and Maintenance Facilities

San Francisco $5,000,000

$5,000,000

$15,000,000

$0

$0

$0

$1,150 (A) 0% completed. Est Dec 

'20.

(B) 0% completed. Est Sep 

'14.

(C) 0% completed. Est Jun 

'13.


